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Project Update  
Lethbridge Chinook Regional Hospital 

 
 
Overview 
 In this year’s Capital Plan, the province has allocated almost $6 million for the 

completion of the project over the next two years. 

 The Lethbridge Chinook Regional Hospital project is comprised of three phases: 
o Renovation to day procedures area, including expansion to vacated cancer 

clinic (completed July 2013); 
o New wing expansion of approximately 19,000 square metres (completed 

October 2015); and  
o Renovations to the emergency department and cancer clinic (underway).  

 The Chinook Regional Hospital redevelopment provided improved access to 
outpatient services, specialized care and emergency services.    

 The redevelopment included a five-storey addition of approximately 19,000 square 
metres.  

 The top two levels of the new addition include roughed-in space for future 
development/expansion. 

 Approximately 3,500 square metres of space is being renovated in other parts of the 
existing health centre.   
 

Hospital services 
 Adult outpatient department   

 Emergency services 

 Day procedures   

 Maternal newborn services  

 Day surgery  

 Second phase of renovations to the 
cancer clinic 

 Roughed-in space for future renal 
program development 

 Cardio-respiratory services 

 Pre-operative assessment clinic 

 Roughed-in space for future 
Inpatient unit development 
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Construction Update 
 
Renovated Impacted Departments and Cancer Clinic 

 Rehabilitation department was turned over to Alberta Health Services (AHS) in 
September 2016. 

 Labour & Delivery department was turned over to AHS in November 2016.  

 Phase 1 - (Pharmacy) of the cancer centre was completed and turned over to AHS 
in February 2017. 

 Phase 2 - at the Jack Ady Cancer Centre (JACC) was completed and turned over to 
AHS in July 2017 .  

 Phase 3 - construction and demolition is underway at the JACC. 
 

Next Steps and Upcoming Activities 

 The cancer centre renovation and expansion work is anticipated to be complete in 
December 2017. 

 
 

October-November  2017           


