

Project Update

Grande Prairie Regional Hospital



Overview

- The 2017-2021 Capital Plan allocates \$353 million for the new Grande Prairie Regional Hospital, which is expected to be completed in 2019.
- The project will not only meet the immediate needs of the community, but provide capacity for future expansion.
- The hospital will create obstetrics space for an anticipated 2,150 annual births in the region by 2025.
- The hospital will include a health care training facility in partnership with the Grande Prairie Regional College.
- The existing Queen Elizabeth II Hospital will continue as a health care facility providing ambulatory primary care and community health services.

Hospital services

- Emergency department
- Ambulatory care department
- Cardiac/respiratory department
- Rehabilitation & spiritual care
- Cancer Centre including day treatment and radiation therapy
- Neonatal intensive care unit
- Operating rooms (ability to expand)
- Laboratory services
- Intensive/cardiac care inpatient unit
- Medical/surgical inpatient units (ability to expand)
- Obstetrics inpatient unit
- Pediatric inpatient/outpatient unit
- Pharmacy services
- Health care training areas
- Diagnostic imaging including MRI and future expansion capability

Construction Update

- The exterior shell and base building mechanical and electrical work is approximately 98% complete.
- Construction on interior fit-out is close to 20% complete; this includes framing, drywall, mechanical and electrical work.
- Primary wall framing was completed and secondary wall framing is underway.
- Landscaping and electrical work tenders were awarded in July 2017; work is underway.

Next Steps and Upcoming Activities

- The building envelope and shell work will be completed in 2017.
- Construction will continue on the building interior.
 - Interior secondary wall framing will be completed in the next few months and boarding is in progress.
 - Interior mechanical and electrical rough-ins continue throughout the building, including piping rough-in to rooms.
- Site and landscape work is underway and is anticipated to be complete in the summer of 2018.

October-November 2017

