

DELAYED SCHOOL PROJECTS

LOCATION	PHASE	JURISDICTION	PROJECT NAME	GRADES	PROJECT TYPE	FORECASTED OPEN DATE* (To be confirmed with School Jurisdiction)	REASON FOR DELAY
ORIGINAL ANTICIPATED OPENING SEPTEMBER 2016							
Athabasca	2	Aspen View Public School Division	Edwin Parr Composite Community School	7-12	Replacement	Sep-17	Site Readiness
Banff	2	Canadian Rockies Regional Division No. 12	Banff Elementary School	K-6	Replacement	Jan-17	Scope Variations
Barnwell	2	Horizon School Division No. 67	Barnwell School	K-9	Modernization	Jan-17	Project Complexity / Phasing
Bashaw	2	Battle River Regional Division No. 31	Bashaw School	K-12	Replacement	Jan-17	Board Requested Planning Extension
Bonnyville	2	Lakeland Roman Catholic Separate School District No. 150	École Notre Dame High School	9-12	Modernization	Jan-17	Project Complexity / Phasing
Calgary	2	Calgary Board of Education	Marshall Springs Middle School (Evergreen)	5-9	New	TBD	Board Requested Planning Extension
Calgary	2	Calgary Board of Education	McKenzie Highlands Middle School (McKenzie Towne)	5-9	New	Jan-17	Board Requested Planning Extension
Calgary	2	Calgary Board of Education	Dr. Martha Cohen Middle School (Middle School - New Brighton/Copperfield)	5-9	New	Jan-17	Board Requested Planning Extension
Calgary	2	Calgary Board of Education	Bowness High School	10-12	Modernization	Jan-17	Project Complexity / Phasing
Calgary	2	Calgary Board of Education	Christine Meikle School	7-12	Replacement	Jan-17	Site Readiness

DELAYED SCHOOL PROJECTS

LOCATION	PHASE	JURISDICTION	PROJECT NAME	GRADES	PROJECT TYPE	FORECASTED OPEN DATE* (To be confirmed with School Jurisdiction)	REASON FOR DELAY
Calgary	2	Calgary Roman Catholic Separate School District No. 1	Elementary School/Junior High School - Evanston	K-9	New	Jan-17	Board Requested Planning Extension
Calgary	2	Calgary Roman Catholic Separate School District No. 1	Elementary School - Aspen Woods	K-6	New	Sep-17	Site Readiness
Calgary	2	Southern Francophone Education Region No. 4	New Francophone School in North-West Calgary	K-6	New	Jan-17	Site Readiness
Calgary	3	Calgary Board of Education	New Middle School - West Springs	5-9	New	Jan-17	Board Requested Planning Extension
Calgary	3	Calgary Board of Education	New Elementary School - Saddle Ridge	K-4	New	Jan-17	Board Requested Planning Extension
Calgary	3	Calgary Board of Education	New Middle School - Cranston	5-9	New	Jan-17	Board Requested Planning Extension
Calgary	3	Calgary Board of Education	New Elementary School - Aspen Woods	K-4	New	Jan-17	Board Requested Planning Extension
Calgary	3	Calgary Roman Catholic Separate School District No. 1	New Skyview Ranch K-9 School	K-9	New	Sep-17	Permit Delays
Calgary	3	Calgary Roman Catholic Separate School District No. 1	New Silverado K-9 School	K-9	New	Sep-17	Permit Delays
Calgary	2	Calgary Arts Academy Charter	Calgary Arts Academy	K-9	Modernization	Jan-17	Partnership Complexities
Calgary	2	Foundations for the Future Charter Academy Charter School Society	Montgomery School lease from CBE	9-12	Modernization	TBD	Site Readiness

DELAYED SCHOOL PROJECTS

LOCATION	PHASE	JURISDICTION	PROJECT NAME	GRADES	PROJECT TYPE	FORECASTED OPEN DATE* (To be confirmed with School Jurisdiction)	REASON FOR DELAY
Calgary	2	Calgary Roman Catholic Separate School District No. 1	South East High School	10-12	New	Sep-18	Site Readiness
Edmonton	2	Edmonton Catholic Separate School District No. 7	Archbishop O'Leary High School	10-12	Modernization	Sep-17	Project Complexity / Phasing
Edmonton	2	Edmonton Catholic Separate School District No. 7	École J.H. Picard School	K-12	Modernization	Feb-17	Project Complexity / Phasing
Edmonton	2	Edmonton Catholic Separate School District No. 7	Elementary/Junior High School - Lewis Farms "Bishop David Motiuk"	K-9	New	Jan-17	Project Complexity / Phasing
Edmonton	2	Edmonton Catholic Separate School District No. 7	Elementary/Junior High School - Summerside "Father Michael Mireau"	K-9	New	Jan-17	Project Complexity / Phasing
Edmonton	2	Edmonton Catholic Separate School District No. 7	Louis St. Laurent Junior/Senior High School	7-12	Modernization	Dec-16	Partnership Complexities
Edmonton	2	Edmonton Catholic Separate School District No. 7	St. Brendan	K-9	Replacement	Dec-16	Board Requested Planning Extension
Edmonton	2	Edmonton School District No. 7	Lillian Osborne School Addition	10-12	Addition	Jan-17	Project Complexity / Phasing
Edmonton	2	Edmonton School District No. 7	Ross Sheppard High School	10-12	Modernization	Sep-18	Project Complexity / Phasing
Edmonton	2	Edmonton School District No. 7	Vimy Ridge School	7-12	Modernization	Jan-17	Project Complexity / Phasing
Edmonton	2	Edmonton School District No. 7	Alberta School for the Deaf Redevelopment	K-12	Modernization	Sep-18	Project Complexity / Phasing

DELAYED SCHOOL PROJECTS

LOCATION	PHASE	JURISDICTION	PROJECT NAME	GRADES	PROJECT TYPE	FORECASTED OPEN DATE* (To be confirmed with School Jurisdiction)	REASON FOR DELAY
Edmonton	2	Edmonton School District No. 7	Michael Phair Junior High School - Webber Greens (Lewis Farms)	7-9	New	Jan-17	Project Complexity / Phasing
Edmonton	2	Edmonton School District No. 7	Ivor Dent School K-9 in Greater Lawton Area (Rundle Heights)	K-9	Replacement	Sep-17	Board Requested Planning Extension
Edmonton	3	Edmonton Catholic Separate School District No. 7	Christ the King Catholic Elementary/Junior High School - New K-9 in Pilot Sound-McConachie	K-9	New	Sep-17	Site Readiness
Edmonton	3	Edmonton Catholic Separate School District No. 7	St. Thomas Aquinas Catholic Elementary/Junior High School - New K-9 in Heritage Valley	K-9	New	Sep-17	Site Readiness
Fort McMurray	2	Fort McMurray Public School District No. 2833	Fort McMurray Composite High School	10-12	Modernization	Jan-18	Project Complexity / Phasing
Fort McMurray	2	Fort McMurray Public School District No. 2833	Christina Gordon Public School (Timberlea)	K-6	New	Jan-17	Permit Delays
Fort McMurray	2	Fort McMurray Public School District No. 2833	Dave McNeilly School - (Parsons Creek)	K-8	New	Jan-17	Permit Delays
Fort McMurray	2	Fort McMurray Roman Catholic Separate School District No. 32	Elementary School - Parsons Creek	K-6	New	Jan-17	Permit Delays
Fort Saskatchewan	2	Elk Island Public Schools Regional Division No. 14	Elementary/Junior High School - Fort Saskatchewan	K-9	New	Jan-17	Site Readiness
Grande Cache	2	Grande Yellowhead Public School Division No. 77	Grande Cache Community High School	K-12	Modernization	Sep-17	Board Requested Planning Extension
Grande Prairie	2	Grande Prairie School District No. 2357	Montrose Jr High	K-8	Modernization	Jan-17	Project Complexity / Phasing

DELAYED SCHOOL PROJECTS

LOCATION	PHASE	JURISDICTION	PROJECT NAME	GRADES	PROJECT TYPE	FORECASTED OPEN DATE* (To be confirmed with School Jurisdiction)	REASON FOR DELAY
Grimshaw	2	Holy Family Catholic Regional Division No. 37	Holy Family School Replacement	K-9	Replacement	Dec-16	Partnership Complexities
Grimshaw	2	Peace River School Division No. 10	Consolidation of Grimshaw Junior/Senior High with Kennedy Elementary - Kennedy School	K-12	Replacement	Dec-16	Partnership Complexities
Hanna	2	Prairie Land Regional Division #25	Hanna Solution - JC Charyk and Hanna Elementary	K-12	Modernization	Dec-16	Project Complexity / Phasing
High Level	2	Fort Vermilion School Division No. 52	High Level Public School Skills Center	7-12	Modernization	Feb-17	Project Complexity / Phasing
Innisfail	2	Chinook's Edge School Division No. 73	John Wilson Elementary School Phase 2	K-4	Modernization	Jan-17	Scope Variations
Leduc	2	St. Thomas Aquinas Roman Catholic Separate Regional Division No. 38	New K-9 in Leduc, East	K-9	New	Nov-16	Project Complexity / Phasing
Lethbridge	2	Lethbridge School District No. 51	Wilson Middle School	6-8	Modernization	Sep-17	Project Complexity / Phasing
Lethbridge	2	Lethbridge School District No. 51	Copperwood Elementary School (West Lethbridge)	K-5	New	Sep-17	Partnership Complexities
Magrath	2	Westwind School Division No. 74	Magrath Junior/Senior High School	K-12	Modernization	Sep-17	Partnership Complexities
Medicine Hat	2	Medicine Hat Catholic Separate Regional Division No. 20	Monsignor McCoy High School	10-12	Modernization	Dec-16	Project Complexity / Phasing
Medicine Hat	2	CAPE / Medicine Hat School District No. 76	Medicine Hat High School/CAPE	10-12	Modernization	Sep-18	Project Complexity / Phasing

DELAYED SCHOOL PROJECTS

LOCATION	PHASE	JURISDICTION	PROJECT NAME	GRADES	PROJECT TYPE	FORECASTED OPEN DATE* (To be confirmed with School Jurisdiction)	REASON FOR DELAY
Namao	2	Sturgeon School Division No. 24	Sturgeon Composite High School	10-12	Modernization	Apr-17	Project Complexity / Phasing
Nobleford	2	Palliser Regional Division No. 26	Noble Central School	K-12	Modernization	TBD	Scope Variations
Pincher Creek	2	Holy Spirit Roman Catholic Separate Regional Division No. 4	St. Michael's School	K-12	Modernization	Sep-17	Project Complexity / Phasing
Red Deer	2	Red Deer Public School District No. 104	Elementary School - Northeast (Inglewood)	K-5	New	Sep-17	Site Readiness
Red Deer	2	Red Deer Catholic Regional Division No. 39	St. Joseph High School	10-12	New	Sep-17	Partnership Complexities
Schuler	2	Prairie Rose School Division No. 8	Schuler School	1-9	Replacement	Jan-17	Partnership Complexities
St. Albert	2	Greater St. Albert Roman Catholic Separate School District No. 734	St. Albert Catholic High School	10-12	Modernization	Sep-17	Scope Variations
St. Albert	2	St. Albert Public School District No. 5565	Elementary School - Erin Ridge	K-6	New	Jan-17	Project Complexity / Phasing
Warner	2	Horizon School Division No. 67	Warner School	K-12	Modernization	Jan-17	Project Complexity / Phasing
Wetaskiwin	2	Wetaskiwin Regional Division No. 11	Wetaskiwin High School	10-12	Modernization	Sep-17	Project Complexity / Phasing
Whitecourt	2	Living Waters Catholic Regional Division No. 42	St. Joseph School	4-12	Replacement	Sep-17	Partnership Complexities

DELAYED SCHOOL PROJECTS

LOCATION	PHASE	JURISDICTION	PROJECT NAME	GRADES	PROJECT TYPE	FORECASTED OPEN DATE* (To be confirmed with School Jurisdiction)	REASON FOR DELAY
ORIGINAL ANTICIPATED OPENING DECEMBER 2016							
Ardrossan	2	Elk Island Public Schools Regional Division No. 14	École Élémentaire Ardrossan	K-6	Replacement	Sep-17	Scope Variations
Edmonton	3	Edmonton School District No. 7	New Allard (Heritage Valley) K-9 School	K-9	New	Sep-17	Site Readiness
Edmonton	3	Edmonton School District No. 7	New Elementary/Junior High School in The Orchards (Ellerslie)	K-9	New	Sep-17	Site Readiness
Edmonton	3	Edmonton School District No. 7	New Windermere K-6 School	K-6	New	Sep-17	Site Readiness
Edmonton	3	Edmonton School District No. 7	New Granville (The Grange) K-9 School	K-9	New	Sep-17	Site Readiness
ORIGINAL ANTICIPATED OPENING SEPTEMBER 2017							
Aldersyde	2	Foothills School Division No. 38	New High School (Aldersyde)	10-12	New	Jan-18	Scope Variations
Ashmont	3	St. Paul Education Regional Division No. 1	Ashmont Elementary and Secondary Replacement School	K-12	Replacement	Jan-18	Project Complexity / Phasing
Beaumont	3	Black Gold Regional Division No. 18	École J.E. Lapointe School	7-9	Modernization	Sep-18	Project Complexity / Phasing
Brooks	3	Grasslands Regional Division No. 6	Eastbrook School Modernization	K-6	Addition	Sep-18	Board Requested Planning Extension

DELAYED SCHOOL PROJECTS

LOCATION	PHASE	JURISDICTION	PROJECT NAME	GRADES	PROJECT TYPE	FORECASTED OPEN DATE* (To be confirmed with School Jurisdiction)	REASON FOR DELAY
Calgary	3	Calgary Board of Education	Lord Beaverbrook	10-12	Modernization	Sep-18	Board Requested Planning Extension
Calgary	3	Calgary Board of Education	James Fowler - Modernization	10-12	Modernization	Sep-18	Board Requested Planning Extension
Calgary	3	Calgary Roman Catholic Separate School District No. 1	New Sherwood K-9 School	K-9	New	Sep-18	Board Requested Planning Extension
Calgary	3	Calgary Roman Catholic Separate School District No. 1	New Mahogany K-6 School	K-6	New	Sep-18	Board Requested Planning Extension
Calgary	3	Calgary Roman Catholic Separate School District No. 1	St. Francis High School	10-12	Modernization	Sep-18	Board Requested Planning Extension
Calgary	3	Foundations for the Future Charter Academy Charter School Society	Phase II of Montgomery	K-12	Modernization	TBD	Scope Variations
Condor	3	Wild Rose School Division No. 66	David Thompson School	8-12	Modernization	Sep-18	Board Requested Planning Extension
Edmonton	3	Edmonton Catholic Separate School District No. 7	Expansion Senior High/ Holy Trinity (10-12)	10-12	Addition	Jan-18	Project Complexity / Phasing
Grande Prairie	3	Grande Prairie Roman Catholic Separate School District No. 28	St. Kateri Catholic School Modernization - Grande Prairie	K-8	Modernization	Jan-18	Site Readiness
Lethbridge	3	Lethbridge School District No. 51	New West Lethbridge Middle School	6-8	New	Sep-18	Board Requested Planning Extension
Morinville	3	Greater St. Albert Roman Catholic Separate School District No. 734	New Morinville K-6 School	K-6	New	TBD	Site Readiness

DELAYED SCHOOL PROJECTS

LOCATION	PHASE	JURISDICTION	PROJECT NAME	GRADES	PROJECT TYPE	FORECASTED OPEN DATE* (To be confirmed with School Jurisdiction)	REASON FOR DELAY
Morinville	3	Sturgeon School Division No. 24	New Morinville 5-9 School	5-9	New	TBD	Site Readiness
Okotoks	3	Foothills School Division No. 38	Foothills Composite High School Reconfiguration	K-9	Modernization	TBD	Board Requested Planning Extension
Okotoks	3	Southern Francophone Education Region No. 4	New K-12 for École Beausoleil in Okotoks	K-12	New	Jan-18	Site Readiness
Peace River	3	Holy Family Catholic Regional Division No. 37	Glenmary School and CTS Lab Addition	7-12	Addition	Jan-18	Project Complexity / Phasing
Red Deer	3	Red Deer Public School District No. 104	Westpark Middle	6-9	Replacement	Sep-18	Scope Variations
Sherwood Park	3	Elk Island Public Schools Regional Division No. 14	New K to 9 School - Sherwood Park	K-9	New	Sep-18	Scope Variations
Sherwood Park	3	New Horizon's Charter School	Former St. Teresa School	K-9	Modernization	Jan-18	Project Complexity / Phasing
St. Albert	3	Greater St. Albert Roman Catholic Separate School District No. 734	Vincent J. Maloney School	7-9	Modernization	Jan-18	Project Complexity / Phasing
St. Albert	3	Greater St. Albert Roman Catholic Separate School District No. 734	Kindergarten to Grade 9 School, Erin Ridge North	K-9	New	TBD	Site Readiness
St. Albert	3	St. Albert Public School District No. 5565	New K-9 School (Jensen Lakes)	K-9	New	TBD	Site Readiness
Stirling	3	Westwind School Division No. 74	Stirling School - Modernization	K-12	Modernization	Sep-18	Project Complexity / Phasing

DELAYED SCHOOL PROJECTS

LOCATION	PHASE	JURISDICTION	PROJECT NAME	GRADES	PROJECT TYPE	FORECASTED OPEN DATE* (To be confirmed with School Jurisdiction)	REASON FOR DELAY
Taber	3	Horizon School Division No. 67	D.A. Ferguson/W.R. Myers	6-12	Modernization	Sep-18	Project Complexity / Phasing
ORIGINAL ANTICIPATED OPENING TBD							
Edmonton	3	Edmonton Catholic Separate School District No. 7	Edmonton Collegiate School for Science/Technology & Trades	9-12	New	TBD	Site Readiness
Edmonton	3	Edmonton School District No. 7	Edmonton Collegiate School for Science/Technology & Trades	10-12	New	TBD	Site Readiness
Fort McMurray	3	Fort McMurray Roman Catholic Separate School District No. 32	New K-6 Catholic School # 2- Parsons Creek	K-6	New	TBD	Site Readiness
Wabasca	3	Northland School Division No. 61	Wabasca School	5-8	Modernization	TBD	Scope Variations

* Note school openings are scheduled at the discretion of the school jurisdictions. Dates are provided as estimates only and require confirmation from school jurisdictions.