

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
<b>Phase One - 2011 Announcement</b>										
Airdrie	Ecole francophone d'Airdrie	Modernization/ Replacement	Southern Francophone Education Region No. 4	K-12	400	400	12.4	N/A	Sep-14	Occupied
Airdrie	New School (Airdrie)	New	Rocky View School Division No. 41	9-12	1,000	1,200	P3	N/A	Sep-14	Occupied
Airdrie	New School (Sagewood)	New	Rocky View School Division No. 41	6-8	900	900	P3	N/A	Sep-14	Occupied
Bawlf	Bawlf School	Modernization/ Replacement	Battle River Regional Division No. 31	K-12	400	400	13.9	N/A	Sep-14	Occupied
Beaumont	New School	New	St. Thomas Aquinas Roman Catholic Separate Regional Division No. 38	K-9	400	500	P3	N/A	Sep-14	Occupied
Beaumont	New School (Beaumont)	New	Black Gold Regional Division No. 18	K-9	700	700	P3	N/A	Sep-14	Occupied
Bow Island	Senator Gershaw School / Bow Island Elementary School	Modernization	Prairie Rose School Division No. 8	K-12	N/A	N/A	15.0	N/A	Dec-14	Occupied
Brooks	New School (Brooks)	New	Grasslands Regional Division No. 6	K-6	450	450	P3	N/A	Sep-14	Occupied
Calgary	Chinook Learning Services	Modernization	Calgary School District No. 19	10-12	N/A	N/A	10.1	N/A	TBD	Planning
Calgary	Notre Dame High School	Addition	Calgary Roman Catholic Separate School District No. 1	10-12	2,038	2,038	7.0	N/A	Sep-14	Occupied

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Cardston	Cardston Elementary School	Modernization	Westwind School Division No. 74	K-6	N/A	N/A	17.1	N/A	Oct-14	Occupied
Chestermere	New School (Kinniburg)	New	Rocky View School Division No. 41	K-9	500	900	P3	N/A	Sep-14	Occupied
Claresholm	Willow Creek School / Claresholm School	Modernization	Livingstone Range School Division No. 68	7-12	N/A	N/A	13.0	N/A	Jun-13	Occupied
Cochrane	Ecole Notre-Dame des Vallees	Modernization/ Replacement	Southern Francophone Education Region No. 4	K-9	200	250	P3	N/A	Sep-14	Occupied
Edmonton	Forest Heights School (Phase II)	Modernization	Edmonton School District No. 7	K-6	N/A	N/A	4.5	N/A	Dec-13	Occupied
Edmonton	Strathcona School (Phase II)	Modernization	Edmonton School District No. 7	10-12	N/A	N/A	7.6	N/A	Sep-14	Occupied
Fort McMurray	Fort McMurray Composite High School	Modernization	Fort McMurray Public School District No. 2833	9-12	N/A	N/A	11.1	N/A	Jun-14	Occupied
Fort McMurray	New School (Walter and Gladys Hill)	New	Fort McMurray Public School District No. 2833	K-6	600	600	21.2	N/A	Sep-14	Occupied
Fort McMurray	New Catholic School (St. Kateri)	New	Fort McMurray Roman Catholic Separate School District No. 32	K-6	600	600	21.2	N/A	Dec-14	Partially Occupied
Gift Lake	Gift Lake School	Modernization/ Replacement	Northland School Division No. 61	K-9	375	425	18.7	N/A	Jan-15	Construction
Grande Prairie	New School - Community Knowledge Campus High School	New	Grande Prairie School District No. 2357	9-12	1,000	1,400	37.3	N/A	Sep-14	Occupied

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Innisfail	John Wilson School/Innisfail Junior Senior Middle and High School/St. Marguerite	Modernization	Chinook's Edge School Division/Red Deer Catholic Regional Division	K-12	N/A	N/A	9.1	N/A	Nov-14	Occupied
Jasper	Ecole Desrochers	Modernization/Replacement	Greater North Central Francophone Education Region No. 2	K-12	150	200	7.3	N/A	Aug-14	Occupied
Jasper	Jasper Junior Senior High School	Modernization/Replacement	Grande Yellowhead Public School Division No. 77	7-12	375	675	15.4	N/A	Aug-14	Occupied
Lac La Biche	Lac La Biche Senior High School	Modernization/Replacement	Northern Lights School Division No. 69	9-12	700	800	19.2	N/A	Jul-14	Occupied
Medicine Hat	New School (Hamptons)	New	Medicine Hat School District No. 76	K-9	600	900	P3	N/A	Sep-14	Occupied
Mundare	Mundare School	Modernization	Elk Island Public Schools Regional Division No. 14	K-8	325	325	8.8	N/A	Dec-14	Construction
Penhold	New School (Penhold)	New	Chinook's Edge School Division No. 73	7-12	500	500	P3	N/A	Sep-14	Occupied
Ponoka	Ponoka Solution - Ponoka Composite High School and Diamond Willow Middle School in Ponoka	Modernization	Wolf Creek School Division No. 72	K-12	1,281	N/A	11.5	N/A	Sep-14	Occupied

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Red Deer	Ecole La Prairie	Modernization/ Replacement	Greater North Central Francophone Education Region No. 2	K-12	250	300	P3	N/A	Sep-14	Occupied
Red Deer	New School (Father Henri Voisin)	New	Red Deer Catholic Regional Division No. 39	K-5	300	500	P3	N/A	Sep-14	Occupied
Red Deer	New School (Timberlands) Ecole Barrie Wilson Elementary School	New	Red Deer Public School District No. 104	K-5	500	600	P3	N/A	Sep-14	Occupied
St. Paul	Racette Junior High School	Modernization	St. Paul Education Regional Division No. 1	6-9	N/A	N/A	9.9	N/A	Jul-13	Occupied
Trochu	Trochu Valley School	Modernization	Golden Hills School Division No. 75	K-12	N/A	N/A	13.3	N/A	Nov-14	Construction
Two Hills	Two Hills Mennonite School	Modernization/ Replacement	St. Paul Education Regional Division No. 1	K-12	550	550	14.1	N/A	TBD	Construction

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
<b>Phase Two - 2013 Announcement</b>										
Airdrie	Elementary School - East Airdrie	New	Rocky View School Division No. 41	K-5	500	900	P	Jan-15	Sep-16	Tender
Airdrie	Elementary School - West Airdrie	New	Rocky View School Division No. 41	K-4	600	600	P	Jan-15	Sep-16	Tender
Ardrossan	Ecole Elementaire Ardrossan	Modernization/ Replacement	Elk Island Public Schools Regional Division No. 14	K-6	600	600	P	Jul-15	Sep-16	Design
Athabasca	Edwin Parr Composite Community School	Modernization/ Replacement	Aspen View Public School Division	7-12	1000	1000	P	Jul-15	Dec-16	Planning
Banff	Banff Elementary School	Modernization	Canadian Rockies Regional Division No. 12	K-6	615	615	P	Jan-15	Sep-16	Design
Barnwell	Barnwell School	Modernization	Horizon School Division No. 67	K-9	293	293	P	Jan-15	Sep-16	Design
Bashaw	Bashaw School	Modernization/ Replacement	Battle River Regional Division No. 31	K-12	300	300	P	Apr-15	Mar-17	Design
Beaverlodge	St. Mary Catholic School - Replacement	Modernization/ Replacement	Grande Prairie Roman Catholic Separate School District No. 28	K-9	200	300	P	Sep-14	Sep-16	Construction
Blackfalds	Elementary School	New	Wolf Creek School Division No. 72	K-6	400	500	P	Jan-15	Sep-16	Tender
Bonnyville	Ecole Notre Dame High School	Modernization	Lakeland Roman Catholic Separate School District No. 150	9-12	370	370	P	Apr-15	Sep-16	Design
Brooks	Holy Family Academy	Modernization	Christ the Redeemer Catholic Separate Regional Division No. 3	K-6	944	944	P	Jan-15	Sep-16	Design

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	Elementary School - Auburn Bay	New	Calgary Board of Education	K-4	600	600	P	Jan-15	Sep-16	Design
Calgary	Elementary /Junior High School - Auburn Bay	New	Calgary Roman Catholic Separate School District No. 1	K-9	900	900	P	Jan-15	Sep-16	Design
Calgary	Elementary School - Aspen Woods	New	Calgary Roman Catholic Separate School District No. 1	K-6	750	750	P	Jan-15	Sep-16	Design
Calgary	Elementary School - Copperfield	New	Calgary Board of Education	K-4	600	600	P	Jan-15	Sep-16	Design
Calgary	Elementary School - Cranston	New	Calgary Roman Catholic Separate School District No. 1	K-6	600	600	P	Jan-15	Sep-16	Design
Calgary	Elementary School - Evanston	New	Calgary Board of Education	K-4	600	600	P	Jan-15	Sep-16	Design
Calgary	Elementary School - New Brighton	New	Calgary Board of Education	K-4	600	600	P	Jan-15	Sep-16	Design
Calgary	Elementary School - New Brighton - Copperfield	New	Calgary Roman Catholic Separate School District No. 1	K-6	600	600	P	Jan-15	Sep-16	Design
Calgary	Elementary School - Panorama Hills	New	Calgary Board of Education	K-4	600	600	P	Jan-15	Sep-16	Design
Calgary	Elementary School - Tuscany	New	Calgary Board of Education	K-4	600	600	P	Jan-15	Sep-16	Design
Calgary	Elementary School/Junior High School - Evanston	New	Calgary Roman Catholic Separate School District No. 1	K-9	900	900	P	Jan-15	Sep-16	Design
Calgary	High School	New	Calgary Roman Catholic Separate School District No. 1	10-12	1500	1500	P	Sep-15	Sep-18	Design

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	Middle School - Evergreen	New	Calgary Board of Education	5 - 9	900	900	P	Jan-15	Sep-16	Design
Calgary	Middle School - McKenzie Towne	New	Calgary Board of Education	5 - 9	900	900	P	Jan-15	Sep-16	Design
Calgary	Middle School - New Brighton - Copperfield	New	Calgary Board of Education	5 - 9	900	900	P	Jan-15	Sep-16	Design
Calgary	Middle School - Royal Oak	New	Calgary Board of Education	5-9	900	900	P	Jan-15	Sep-16	Design
Calgary	Middle School - Saddle Ridge	New	Calgary Board of Education	5-9	900	900	P	Jan-15	Sep-16	Design
Calgary	Ecole La Mosaique - NE Calgary	New	The Southern Francophone Education Region No. 4	K-6	300	350	P	Jan-15	Sep-16	Tender
Calgary	High School - Northeast	New	Calgary Board of Education	10-12	1800	1800	P	Oct-14	Sep-16	Construction
Calgary	New Francophone School in North-West Calgary	New	The Southern Francophone Education Region No. 4	K-6	400	400	P	Jan-15	Sep-16	Tender
Calgary	Aboriginal Family Community School - Harold W. Riley	Modernization	Calgary Board of Education	K-3	150	200	P	Jan-15	Sep-16	Design
Calgary	Bowness High School	Modernization	Calgary Board of Education	10-12	1525	1525	P	Jan-15	Sep-16	Tender
Calgary	Calgary Arts Academy	Modernization	Calgary Arts Academy Charter	K-9	300	300	P	Jan-15	Sep-16	Design
Calgary	Christine Meikle School	Modernization/ Replacement	Calgary Board of Education	7-12	480	480	P	Jan-15	Sep-16	Design
Calgary	Jack James High School	Modernization	Calgary Board of Education	10-12	885	885	P	Jan-15	Sep-16	Tender
Calgary	Montgomery School lease from CBE	Modernization	Foundations for the Future	9-12	764	764	P	Jan-15	Sep-16	Design

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	Sir William Van Horne High School Modernization	Modernization	Westmount Charter School	5-12	779	779	P	Jan-15	Sep-16	Design
Calgary	St. Cyril School	Modernization	Calgary Roman Catholic Separate School District No. 1	K-9	464	464	P	Jan-15	Sep-16	Design
Calgary	St. Vincent de Paul Elementary/Junior High School	Modernization	Calgary Roman Catholic Separate School District No. 1	K-9	610	610	P	Jan-15	Sep-16	Design
Calgary	Ste. Marguerite Bourgeoys School	Modernization	The Southern Francophone Education Region No. 4	K-12	293	293	P	Jan-15	Sep-16	Design
Calmar	Calmar Secondary School	Modernization	Black Gold Regional Division No. 18	7-12	390	390	P	Apr-15	Sep-16	Design
Camrose	Our Lady of Mount Pleasant School	Modernization	Elk Island Catholic Separate Regional Division No. 41	7-12	398	398	P	Dec-14	Sep-16	Contract Awarded
Cochrane	Elementary/Junior High - Cochrane	New	Rocky View School Division No. 41	K-8	800	900	P	Jan-15	Sep-16	Tender
Cold Lake	Cold Lake Elementary	Modernization/Replacement	Northern Lights School Division No. 69	K-4	600	600	P	Apr-15	Sep-16	Design
Dapp	Dapp School Consolidation (W.R. Frose School, Jarvie and Dapp)	Modernization	Pembina Hills Regional Division No. 7	K-9	320	320	P	Apr-15	Sep-16	Design
Davisburg	Elementary/Junior High School - Heritage Heights	New	Christ the Redeemer Catholic Separate Regional Division No 3.	K-9	400	600	P	Jan-15	Sep-16	Tender



# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
East Leduc	New K-9 in Leduc	New	St. Thomas Aquinas Roman Catholic Separate Regional Division No. 38	K-9	600	600	P	Apr-15	Sep-16	Design
Edmonton	Elementary School - Heritage Valley	New	Edmonton School District No. 7	K-6	600	600	P	Apr-15	Sep-16	Tender
Edmonton	Elementary/Junior High School - Lewis Farms	New	Edmonton Catholic Separate School District No. 7	K-9	750	900	P	Apr-15	Sep-16	Tender
Edmonton	Elementary/Junior High School - Summerside	New	Edmonton Catholic Separate School District No. 7	K-9	750	900	P	Apr-15	Sep-16	Tender
Edmonton	Elementary/Junior High School - Terwillegar Heights	New	Edmonton School District No. 7	K-9	900	900	P	Apr-15	Sep-16	Tender
Edmonton	Junior High School - Lewis Farms	New	Edmonton School District No. 7	7-9	600	900	P	Apr-15	Sep-16	Tender
Edmonton	New Elementary/Jr High School - Windermere	New	Edmonton Catholic Separate School District No. 7	K-9	750	900	P	Apr-15	Sep-16	Tender
Edmonton	New Elementary/Jr High School - Windermere	New	Edmonton School District No. 7	K-9	600	900	P	Apr-15	Sep-16	Tender
Edmonton	Belgravia School	Modernization	Edmonton School District No. 7	K-6	135	135	P	Apr-15	Sep-16	Design
Edmonton	Lillian Osborne School Solution	Addition	Edmonton School District No. 7	10-12	600	600	P	Apr-15	Sep-16	Design
Edmonton	Replacement K-9 in Lawton (Rundle Heights)	Modernization/Replacement	Edmonton School District No. 7	K-9	650	650	P	Aug-15	Sep-17	Planning
Edmonton	Ross Sheppard High School	Modernization	Edmonton School District No. 7	10-12	2461	2461	P	Apr-15	Sep-16	Design

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Edmonton	Vimy Ridge School	Modernization	Edmonton School District No. 7	7-12	1987	1987	P	Apr-15	Sep-16	Design
Edmonton	Alberta School for Deaf Solution	Modernization	Government of Alberta & Edmonton School District No. 7	K-12	TBD	TBD	P	Apr-15	Sep-16	Contract Awarded
Edmonton	Archbishop O'Leary High School	Modernization	Edmonton Catholic Separate School District No. 7	10-12	1710	1710	P	Apr-15	Sep-16	Contract Awarded
Edmonton	J.H. Picard School	Modernization	Edmonton Catholic Separate School District No. 7	K-12	1085	1085	P	Apr-15	Sep-16	Tender
Edmonton	Louis St. Laurent Junior/Senior High School	Modernization	Edmonton Catholic Separate School District No. 7	7-12	1475	1475	P	Jul-15	Dec-16	Tender
Edmonton	St. Brendan/ St. Kevin/St. James/St. Gabriel	Modernization/ Replacement	Edmonton Catholic Separate School District No. 7	K-9	750	900	P	Jul-15	Dec-16	Design
Fort Macleod	Fort Macleod Solution	Modernization	Livingstone Range School Division No. 68	K-12	750	750	P	Jan-15	Sep-16	Contract Awarded
Fort McMurray	Elementary School - Parsons Creek	New	Fort McMurray Roman Catholic Separate School District No.32	K-6	600	600	P	Apr-15	Sep-16	Tender
Fort McMurray	Elementary School - Timberlea	New	Fort McMurray Public School District No. 2833	K-6	600	600	P	Apr-15	Sep-16	Tender
Fort McMurray	K-8 School - Parsons Creek	New	Fort McMurray Public School District No. 2833	K-8	600	600	P	Apr-15	Sep-16	Tender

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Fort McMurray	Fort McMurray Composite High School	Modernization	Fort McMurray Public School District No. 2833	10-12	1068	1068	P	Jul-15	Sep-16	Design
Fort Saskatchewan	Elementary/Junior High School - Fort Saskatchewan	New	Elk Island Public Schools Regional Division No. 14	K-9	500	800	P	Apr-15	Sep-16	Design
Fultonvale	Fultonvale School	Modernization	Elk Island Public Schools Regional Division No. 14	K-9	600	700	P	Sep-14	Sep-16	Construction
Grande Cache	Grande Cache Community High School	Modernization	Grande Yellowhead Public School Division No. 77	K-12	570	570	P	Apr-15	Sep-16	Design
Grande Prairie	Elementary Junior High School - Grande Prairie	New	Grande Prairie Roman Catholic Separate School District No. 28	K-9	700	700	P	Apr-15	Sep-16	Design
Grande Prairie	Elementary School - Pinnacle Ridge	New	Grande Prairie School District No. 2357	K-8	750	750	P	Apr-15	Sep-16	Tender
Grande Prairie	Elementary/Junior High - Riverstone North	New	Grande Prairie School District No. 2357	K-8	900	900	P	Apr-15	Sep-16	Tender
Grande Prairie	Grande Prairie Modular Solution	Modernization	Grande Prairie School District No. 2357	K-6	N/A	N/A	P	Apr-15	Sep-16	Design procurement
Grande Prairie	Ecole Nouvelle Frontiere	Modernization	Northwest Francophone Education Region	K-12	407	407	P	Apr-15	Sep-16	Design
Grande Prairie	Montrose Jr High	Modernization	Grande Prairie School District No. 2357	K-8	749	749	P	Apr-15	Sep-16	Design

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Grimshaw	Consolidation of Grimshaw Jr./Sr. High with Kennedy Elementary - Kennedy School	Modernization/ Replacement	Peace River School Division No. 10	K-12	550	550	P	Apr-15	Dec-16	Design
Grimshaw	Holy Family School - Replacement	Modernization/ Replacement	Holy Family Catholic Regional Division No. 37	K-9	325	350	P	Apr-15	Dec-16	Design
Hanna	Hanna Solution - JC Charyk and Hanna Elementary	Modernization	Prairie Land Regional Division #25	K-12	934	934	P	Jan-15	Sep-16	Design
High Level	High Level Public School Skills Center	Modernization	Fort Vermilion School Division No. 52	7-12	690	690	P	Apr-15	Sep-16	Design
Innisfail	John Wilson Elementary School Phase 2	Modernization	Chinook's Edge School Division No. 73	K-4	582	582	P	Jan-15	Sep-16	Design
Joussard	Joussard School - Replacement	Modernization/ Replacement	High Prairie School Division No. 48	K-6	300	300	P	Jul-14	Sep-16	Construction
Leduc	Elementary/Junior High School - W. Leduc	New	Black Gold Regional Division No. 18	K-9	500	700	P	Apr-15	Sep-16	Design
Legal	Ecole Citadelle School - Interim Solution	Modernization	Greater North Central Francophone Education Region No. 2	K-9	227	227	P	N/A	Sep-14	Occupied
Lethbridge	Elementary School - West Lethbridge	New	Lethbridge School District No. 51	K-5	500	600	P	Jan-15	Sep-17	Design
Lethbridge	Elementary - North Lethbridge	New	Holy Spirit Roman Catholic Separate Regional Division No. 4	K-6	450	450	P	Jan-15	Sep-16	Tender
Lethbridge	Wilson Middle School	Modernization	Lethbridge School District No. 51	6-8	934	934	P	Jan-15	Sep-16	Contract Awarded

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Magrath	Magrath Junior/Senior High School	Modernization	Westwind School Division	K-12	1132	1132	P	Jan-15	Sep-17	Design
Medicine Hat	Medicine Hat High School/CAPE	Modernization	Medicine Hat School District No. 76 / CAPE	10-12	2015	2015	P	Jan-15	Sep-18	Design
Medicine Hat	McCoy High School	Modernization	Medicine Hat Catholic Separate Regional Division No. 20	10-12	840	840	P	Jan-15	Sep-16	Design
Namao	Sturgeon Composite High School	Modernization	Sturgeon School Division No. 24	10-12	1121	1170	P	Apr-15	Sep-16	Design
Neerlandia	Neerlandia School - Replacement	Modernization/Replacement	Pembina Hills Regional Division No. 7	K-9	275	300	P	Jul-14	Sep-16	Construction
Nobleford	Noble Central School	Modernization	Palliser Regional Division No. 26	K-12	328	328	P	Jan-15	Sep-16	Design
Okotoks	Foothills Composite High School	Modernization	Foothills School Division No. 38	10-12	1225	1225	P	Jan-15	Sep-17	Contract Awarded
Onoway	Onoway Junior Senior High School	Modernization/Replacement	Northern Gateway Regional Division No. 10	7-12	750	850	P	Apr-15	Sep-16	Design
Paradise Valley	E H Walter School	Modernization/Replacement	Buffalo Trail Public Schools Regional Division No. 28	K-12	300	334	P	Apr-15	Sep-16	Design
Pincher Creek	St Michael's School	Modernization	Holy Spirit Roman Catholic Separate Regional Division No. 4	K-12	626	626	P	Jan-15	Sep-16	Design
Red Deer	Elementary School - Northeast (Inglewood)	New	Red Deer Public School District No. 104	K-5	500	600	P	Jan-15	Sep-16	Design
Red Deer	High School	New	Red Deer Catholic Regional Division No. 39	10-12	900	1200	P	Jan-15	Sep-17	Design

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Red Deer	Annie L. Gaetz School	Modernization	Red Deer Public School District No. 104	K-5	300	300	P	Sep-14	Sep-16	Construction
Schuler	Schuler School	Modernization/Replacement	Prairie Rose School Division No. 8	1-9	125	125	P	Jan-15	Sep-16	Design
Sexsmith	Robert Zahara School - Replacement	Modernization/Replacement	Peace Wapiti School Division No. 76	K-6	550	550	P	Sep-14	Sep-16	Construction
Spruce Grove	Elementary Junior High School - Spruce Grove	New	Parkland School Division No. 70	K-9	800	900	P	Apr-15	Sep-16	Tender
St. Albert	Alexandre Tache	New	Greater North Central Francophone Education Region No. 2	7-12	400	450	P	Apr-15	Sep-16	Design
St. Albert	Elementary School - Erin Ridge	New	St. Albert Public School District No. 5565	K-6	600	600	P	Apr-15	Sep-16	Tender
St. Albert	William D. Cuts School	Modernization	St. Albert Public School District No. 5565	7-9	600	600	P	Apr-15	Sep-16	Design
St. Albert	St. Albert Catholic High School	Modernization	Greater St. Albert Roman Catholic Separate School District No. 734	10-12	1015	1015	P	Apr-15	Sep-16	Design
Stony Plain	John Paul II School	Modernization	Evergreen Catholic Separate Regional Division No. 2	K-8	867	867	P	Apr-15	Sep-16	Design
Sylvan Lake	Elementary/Junior High School	New	Chinook's Edge School Division No. 73	K-8	500	500	P	Jan-15	Dec-16	Design
Teepee Creek	Teepee Creek School	Modernization	Peace Wapiti School Division No. 76	K-9	158	158	P	Apr-14	Jun-16	Construction

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Three Hills	Three Hills Prairie Christian Academy	Modernization	Golden Hills School Division No. 75	7-12	300	300	P	Jan-15	Sep-16	Design
Vegreville	St. Mary's High School	Modernization	Elk Island Catholic Separate Regional Division No. 41	7-12	413	413	P	Dec-14	Sep-16	Contract Awarded
Vermilion	St. Jerome's School	Modernization	East Central Alberta Catholic Separate Schools Regional Division No. 16	K-12	466	466	P	Apr-15	Sep-16	Design
Warner	Warner School	Modernization	Horizon School Division No. 67	K-12	355	355	P	Jan-15	Sep-16	Design
Wetaskiwin	Wetaskiwin High School	Modernization	Wetaskiwin Regional Division No. 11	10-12	1045	1045	P	Apr-15	Sep-16	Design
Wheatland	East Wheatland Solution	New	Golden Hills School Division No. 75	K-12	450	450	P	May-15	Sep-16	Design
Whitecourt	St. Joseph School	Modernization/ Replacement	Living Waters Catholic Regional Division No. 42	K-12	650	650	P	Jul-15	Sep-17	Planning

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
<b>Phase Three - 2014 Announcement</b>										
Airdrie	Herons Crossing K-8 addition	Addition	Rocky View School Division No. 41	K-8	550	TBD	P	Dec-15	Sep-17	Planning
Airdrie	New K-8 (Windsong)	New	Rocky View School Division No. 41	K-8	900	TBD	P	Dec-15	Sep-17	Planning
Ashmont	Ashmont Elementary and Secondary Modernization/addition	Modernization	St. Paul Education Regional Division No. 1	K-12	N/A	N/A	P	Dec-15	Sep-17	Planning
Beaumont	New K-9 School	New	Black Gold Regional Division No. 18	K-9	900	TBD	P	Dec-15	Sep-17	Planning
Beaumont	New K-9 Catholic School	New	St. Thomas Aquinas Roman Catholic Separate Regional Division No. 38	K-9	600	TBD	P	Dec-15	Sep-17	Planning
Beaumont	Modernize Ecole J.E. Lapointe School	Modernization	Black Gold Regional Division No. 18	6-8	N/A	N/A	P	Dec-15	Sep-17	Planning
Blackfalds	New Blackfalds K-9 School	New	Red Deer Catholic Regional Division No. 39	K-9	500	TBD	P	Dec-15	Sep-17	Planning
Brooks	Eastbrook School Modernization/Addition in partnership with Greater Southern Francophone Education Region	Addition	Grasslands Regional Division No. 6	TBD	TBD	TBD	P	Dec-15	Sep-17	Planning
Calgary	New Skyview Ranch K-9 School	New	Calgary Roman Catholic Separate School District No. 1	K-9	900	TBD	P	Jun-15	Sep-16	Planning



# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	New Silverado K-9 School	New	Calgary Roman Catholic Separate School District No. 1	K-9	900	TBD	P	Jun-15	Sep-16	Planning
Calgary	New Sherwood K-9 School	New	Calgary Roman Catholic Separate School District No. 1	K-9	900	TBD	P	Dec-15	Sep-17	Planning
Calgary	New Mahogany K-6 School	New	Calgary Roman Catholic Separate School District No. 1	K-6	750	TBD	P	Dec-15	Sep-17	Planning
Calgary	New Middle School - West Springs/Cougar Ridge	New	Calgary School District No. 19	5-9	900	TBD	P	Jun-15	Sep-16	Planning
Calgary	New Senior High School - Southeast Calgary	New	Calgary School District No. 19	10-12	1800	TBD	P	May-16	Sep-18	Planning
Calgary	New Elementary School - Saddle Ridge	New	Calgary School District No. 19	K-4	600	TBD	P	Jun-15	Sep-16	Planning
Calgary	New Middle School - Cranston	New	Calgary School District No. 19	5-9	900	TBD	P	Jun-15	Sep-16	Planning
Calgary	New Elementary School - Aspen Woods	New	Calgary School District No. 19	K-4	600	TBD	P	Jun-15	Sep-16	Planning
Calgary	New Elementary School - Martindale	New	Calgary School District No. 19	K-4	600	TBD	P	Dec-15	Sep-17	Planning
Calgary	New Elementary/Middle School - Springbank Hill/Discovery Ridge	New	Calgary School District No. 19	K-9	900	TBD	P	Dec-15	Sep-17	Planning
Calgary	New Elementary School - Silverado	New	Calgary School District No. 19	K-4	600	TBD	P	Dec-15	Sep-17	Planning

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	Modernize St. Francis High School	Modernization	Calgary Roman Catholic Separate School District No. 1	10-12	N/A	N/A	P	Dec-15	Sep-17	Planning
Calgary	Modernization - Lord Beaverbrook	Modernization	Calgary School District No. 19	10-12	N/A	N/A	P	Dec-15	Sep-17	Planning
Calgary	Modernization - James Fowler	Modernization	Calgary School District No. 19	10-12	N/A	N/A	P	Dec-15	Sep-17	Planning
Calgary	Modernization - Phase II of Montgomery	Modernization	Foundations for the Future Charter Academy Charter School Society	K-12	N/A	N/A	P	Dec-15	Sep-17	Planning
Canmore	Reconfiguration of space in Notre-Dame des Monts	Addition	Southern Francophone Education Region No. 4	TBD	TBD	TBD	P	Dec-15	Sep-17	Planning
Cleardale	Gym addition and Facility Modifications – Menno-Simons Community School	Addition	Peace River School Division No. 10	TBD	N/A	N/A	P	Dec-15	Sep-17	Planning
Cochrane	New Cochrane K-8 (Fireside)	New	Rocky View School Division No. 41	K-8	900	TBD	P	Dec-15	Sep-17	Planning
Condor	Modernization - David Thompson High School	Modernization	Wild Rose School Division No. 66	10-12	N/A	N/A	P	Dec-15	Sep-17	Planning
County of Grande Prairie	New K-8 school in County of Grande Prairie, Whispering Ridge	New	Peace Wapiti School Division No. 76	K-8	450	TBD	P	Dec-15	Sep-17	Planning
Dunmore	Eagle Butte High School Addition and Renovation	Modernization	Prairie Rose School Division No. 8	10-12	N/A	N/A	P	Dec-15	Sep-17	Planning
Edmonton	Aurora Charter School	Addition	Aurora School Ltd.	K-9	TBD	TBD	P	Dec-15	Sep-17	Planning

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Edmonton	Expansion Senior High/ Holy Trinity (10-12)	Addition	Edmonton Catholic Separate School District No. 7	10-12	350	TBD	P	Dec-15	Sep-17	Planning
Edmonton	New Elementary/Junior High School in Heritage Valley (K-9)	New	Edmonton Catholic Separate School District No. 7	K-9	750	TBD	P	Jun-15	Sep-16	Planning
Edmonton	New Elementary/Junior High in Pilot Sound (K-9)	New	Edmonton Catholic Separate School District No. 7	K-9	500	TBD	P	Jun-15	Sep-16	Planning
Edmonton	New Collegiate School for Science/Technology & Trades	New	Edmonton Catholic Separate School District No. 7	7-12	700	TBD	P	May-16	Sep-18	Planning
Edmonton	New Elementary/Jr. High School in Ellerslie	New	Edmonton Catholic Separate School District No. 7	K-9	750	TBD	P	Dec-15	Sep-17	Planning
Edmonton	New Windermere K-6 School	New	Edmonton School District No. 7	K-6	650	TBD	P	Jun-15	Sep-16	Planning
Edmonton	New The Grange K-9 School	New	Edmonton School District No. 7	K-9	900	TBD	P	Jun-15	Sep-16	Planning
Edmonton	New Heritage Valley K-9 School	New	Edmonton School District No. 7	K-9	900	TBD	P	Jun-15	Sep-16	Planning
Edmonton	New Ellerslie K-9 School	New	Edmonton School District No. 7	K-9	900	TBD	P	Jun-15	Sep-16	Planning
Edmonton	New Meadows K-6 School	New	Edmonton School District No. 7	K-6	650	TBD	P	Jun-15	Sep-16	Planning
Edmonton	New South East K-9 School	New	Edmonton School District No. 7	K-9	900	TBD	P	Jun-15	Sep-16	Planning
Edmonton	New Lewis Farms K-9 School	New	Edmonton School District No. 7	K-9	900	TBD	P	Jun-15	Sep-16	Planning

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Edmonton	New Palisades K-9 School	New	Edmonton School District No. 7	K-9	900	TBD	P	Jun-15	Sep-16	Planning
Edmonton	New Collegiate School for Science/Technology & Trades	New	Edmonton School District No. 7	TBD	TBD	TBD	P	May-16	Sep-18	Planning
Edmonton	Major Modernization - St. Edmund Catholic Elementary / Junior High School	Modernization	Edmonton Catholic Separate School District No. 7	K-9	N/A	N/A	P	Dec-15	Sep-17	Planning
Edmonton	Modernize Mill Creek School	Modernization	Edmonton School District No. 7	K-6	N/A	N/A	P	Dec-15	Sep-17	Planning
Edmonton	Modernize Caernarvon School	Modernization	Edmonton School District No. 7	K-6	N/A	N/A	P	Dec-15	Sep-17	Planning
Edson	Modernize / replace A.H. Dakin School, Edson	Modernization / Replacement	Grande Yellowhead Public School Division No. 77	K-6	TBD	TBD	P	Dec-15	Sep-17	Planning
Fort McMurray	Grades 10-12 expansion - Ecole McTavish	Addition	Fort McMurray Public School District No. 2833	7-12	700	TBD	P	Dec-15	Sep-17	Planning
Fort McMurray	New K-6 Catholic School # 2- Parsons Creek	New	Fort McMurray Roman Catholic Separate School District No. 32	K-6	600	TBD	P	Dec-15	Sep-17	Planning
Fort Saskatchewan	New 9-12 Fort Saskatchewan Catholic High School	New	Elk Island Catholic Separate Regional Division No. 41	9-12	1000	TBD	P	May-16	Sep-18	Planning
Grande Prairie	New 7-12 Catholic High School in Grande Prairie North	New	Grande Prairie Roman Catholic Separate School District No. 28	7-12	1100	TBD	P	May-16	Sep-18	Planning

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Grande Prairie	New School - Royal Oaks Public School K-8	New	Grande Prairie School District No. 2357	K-8	600	TBD	P	Dec-15	Sep-17	Planning
Grande Prairie	St. Kateri Catholic School Modernization - Grande Prairie	Modernization	Grande Prairie Roman Catholic Separate School District No. 28	K-8	N/A	N/A	P	Dec-15	Sep-17	Planning
Lethbridge	New West Lethbridge Middle School	New	Lethbridge School District No. 51	6-8	750	TBD	P	Dec-15	Sep-17	Planning
Medicine Hat	South Elementary School	New	Medicine Hat Catholic Separate Regional Division No. 20	K-6	250	TBD	P	Dec-15	Sep-17	Planning
Medicine Hat	New Ranchlands Elementary School (in Crescent Heights)	New	Medicine Hat School District No. 76	K-6	300	TBD	P	Dec-15	Sep-17	Planning
Morinville	New Morinville K-6 School	New	Greater St. Albert Roman Catholic Separate School District No. 734	K-6	350	TBD	P	Dec-15	Sep-17	Planning
Okotoks or Vicinity	New K-9 School for Okotoks	New	Foothills School Division No. 38	K-9	500	TBD	P	Dec-15	Sep-17	Planning
Okotoks	New K-9 school for École Beausoleil in Okotoks	New	Southern Francophone Education Region No. 4	K-12	350	TBD	P	Dec-15	Sep-17	Planning
Peace River	Modernize Glenmary School and CTS Lab Addition	Addition	Holy Family Catholic Regional Division No. 37	7-12	N/A	N/A	P	Dec-15	Sep-17	Planning
Red Deer	St. Francis - classroom addition	Addition	Red Deer Catholic Regional Division No. 39	6-9	150	TBD	P	Dec-15	Sep-17	Planning
Red Deer	West Park Middle	Modernization	Red Deer Public	6-9	N/A	N/A	P	Dec-15	Sep-17	Planning

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Sherwood Park	Modernize former St. Teresa School	Modernization	New Horizons Charter School	K-9	N/A	N/A	P	Dec-15	Sep-17	Planning
Sherwood Park	New K to 9 School - Sherwood Park	New	Elk Island Public Schools Regional Division No. 14	K-9	900	TBD	P	Dec-15	Sep-17	Planning
Spruce Grove	New K-9 School – Spruce Grove	New	Parkland School Division No. 70	K-9	900	TBD	P	Dec-15	Sep-17	Planning
St. Albert	Kindergarten to Grade 9 School, Erin Ridge North	New	Greater St. Albert Roman Catholic Separate School District No. 734	K-9	400	TBD	P	Dec-15	Sep-17	Planning
St. Albert	New K-9 School	New	St. Albert Public School District No. 5565	K-9	900	TBD	P	Dec-15	Sep-17	Planning
St. Albert	Modernize Vincent J. Maloney School	Modernization	Greater St. Albert Roman Catholic Separate School District No. 734	7-9	N/A	N/A	P	Dec-15	Sep-17	Planning
Stirling	Modernization - Stirling School	Modernization	Westwind School Division No. 74	K-9	N/A	N/A	P	Dec-15	Sep-17	Planning
Strathmore	New K-9 School in Strathmore	New	Golden Hills School Division No. 75	K-9	500	TBD	P	Dec-15	Sep-17	Planning
Taber	St. Patrick's Elementary School - Modernization	Modernization	Holy Spirit Roman Catholic Separate Regional Division No. 4	K-6	N/A	N/A	P	Dec-15	Sep-17	Planning
Taber	Taber High School Solution	Modernization/ Replacement	Horizon School Division No. 67	TBD	TBD	TBD	P	Dec-15	Sep-17	Planning
Wabasca	Modernize / replace Wabasca School	Modernization/ Replacement	Northland School Division No. 61	5-8	TBD	TBD	P	Dec-15	Sep-17	Planning

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
<b><i>First Nations Schools</i></b>										
Peerless Lake	Peerless Lake School	Modernization/ Replacement	Northland School Division No. 61	K-6	150	150	P	TBD	TBD	Planning
Trout Lake	Kateri School	Modernization/ Replacement	Northland School Division No. 61	K-6	150	150	P	TBD	TBD	Planning

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
<b><i>Flood Relief Projects</i></b>										
Calgary	Brebeuf Junior High School	Flood Relief	Calgary Roman Catholic Separate School District No. 1	7-9	625	625	I	Aug-13	Sep-13	Complete
Calgary	Our Lady of Fatima School	Flood Relief	Calgary Roman Catholic Separate School District No. 1	K-6	560	560	I	Aug-13	Sep-13	Complete
Calgary	Our Lady of Lourdes	Flood Relief	Calgary Roman Catholic Separate School District No. 1	1-12	245	245	I	Aug-13	Sep-13	Complete
Calgary	St. Francis High School	Flood Relief	Calgary Roman Catholic Separate School District No. 1	10-12	2320	2320	I	Aug-13	Sep-13	Complete
Calgary	St. James School	Flood Relief	Calgary Roman Catholic Separate School District No. 1	K-9	400	400	I	Aug-13	Sep-13	Complete
Calgary	St. Jerome School	Flood Relief	Calgary Roman Catholic Separate School District No. 1	K-6	700	700	I	Aug-13	Sep-13	Complete



# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	St. Mary's High School	Flood Relief	Calgary Roman Catholic Separate School District No. 1	10-12	1140	1140	I	Aug-13	Sep-13	Complete
Calgary	St. Monica Elementary School	Flood Relief	Calgary Roman Catholic Separate School District No. 1	K-9	690	690	I	Aug-13	Sep-13	Complete
Calgary	St. Peter Elementary School	Flood Relief	Calgary Roman Catholic Separate School District No. 1	K-6	300	300	I	Aug-13	Sep-13	Complete
Calgary	A.E. Cross School	Flood Relief	Calgary School District No. 19	7-9	1070	1070	I	Aug-13	Sep-13	Complete
Calgary	Abbeydale Elementary School	Flood Relief	Calgary School District No. 19	K-6	420	420	I	Aug-13	Sep-13	Complete
Calgary	Alternative High School	Flood Relief	Calgary School District No. 19	8-12	170	170	I	Aug-13	Sep-13	Complete
Calgary	Arbour Lake Middle School	Flood Relief	Calgary School District No. 19	5-9	900	900	I	Aug-13	Sep-13	Complete

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	Bowcroft School	Flood Relief	Calgary School District No. 19	K-6	500	500	I	Aug-13	Sep-13	Complete
Calgary	Cappy Smart School	Flood Relief	Calgary School District No. 19	K-6	400	400	I	Aug-13	Sep-13	Complete
Calgary	David Thompson Middle School	Flood Relief	Calgary School District No. 19	5-9	950	950	I	Aug-13	Sep-13	Complete
Calgary	Dr. J. K. Mulloy	Flood Relief	Calgary School District No. 19	K-6	500	500	I	Aug-13	Sep-13	Complete
Calgary	Elbow Park Elementary School	Flood Relief	Calgary School District No. 19	K-6	250	250	I	Feb-15	Sep-16	Planning
Calgary	Elboya Elementary Junior High School	Flood Relief	Calgary School District No. 19	K-9	435	435	I	Aug-13	Sep-13	Complete
Calgary	Erin Woods School	Flood Relief	Calgary School District No. 19	K-6	480	480	I	Aug-13	Sep-13	Complete

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	Ernest Manning High School	Flood Relief	Calgary School District No. 19	10-12	1780	1780	I	Aug-13	Sep-13	Complete
Calgary	Falconridge School	Flood Relief	Calgary School District No. 19	K-6	530	530	I	Aug-13	Sep-13	Complete
Calgary	Fish Creek Elementary School	Flood Relief	Calgary School District No. 19	K-6	615	615	I	Aug-13	Sep-13	Complete
Calgary	Georges P. Vanier School	Flood Relief	Calgary School District No. 19	7-9	690	690	I	Aug-13	Sep-13	Complete
Calgary	Harold Panabaker Junior High School	Flood Relief	Calgary School District No. 19	7-9	600	600	I	Aug-13	Sep-13	Complete
Calgary	Hillhurst Community School	Flood Relief	Calgary School District No. 19	K-6	400	400	I	Aug-13	Sep-13	Complete
Calgary	John G.Diefenbaker High School	Flood Relief	Calgary School District No. 19	10-12	1300	1300	I	Aug-13	Sep-13	Complete

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	Langevin Community School	Flood Relief	Calgary School District No. 19	K-9	665	665	I	Aug-13	Sep-13	Complete
Calgary	Louis Riel Elementary Junior High School	Flood Relief	Calgary School District No. 19	K-9	940	940	I	Aug-13	Sep-13	Complete
Calgary	Marlborough School	Flood Relief	Calgary School District No. 19	K-6	400	400	I	Aug-13	Sep-13	Complete
Calgary	Mayland Heights	Flood Relief	Calgary School District No. 19	K-6	500	500	I	Aug-13	Sep-13	Complete
Calgary	Midnapore Elementary School	Flood Relief	Calgary School District No. 19	K-6	500	500	I	Aug-13	Sep-13	Complete
Calgary	Midsun Junior High School	Flood Relief	Calgary School District No. 19	7-9	850	850	I	Aug-13	Sep-13	Complete
Calgary	Monterey Park Elementary School	Flood Relief	Calgary School District No. 19	K-6	625	625	I	Aug-13	Sep-13	Complete

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	Mountain Park School	Flood Relief	Calgary School District No. 19	5-9	940	940	I	Aug-13	Sep-13	Complete
Calgary	North Haven School	Flood Relief	Calgary School District No. 19	K-6	415	415	I	Aug-13	Sep-13	Complete
Calgary	Penbrooke Meadows School	Flood Relief	Calgary School District No. 19	K-6	375	375	I	Aug-13	Sep-13	Complete
Calgary	Queen Elizabeth Elementary School	Flood Relief	Calgary School District No. 19	K-6	340	340	I	Aug-13	Sep-13	Complete
Calgary	Queen Elizabeth Jr/Sr High School	Flood Relief	Calgary School District No. 19	7-12	1400	1400	I	Aug-13	Sep-13	Complete
Calgary	Rideau Park School	Flood Relief	Calgary School District No. 19	K-9	450	450	I	Aug-13	Sep-13	Complete
Calgary	Rosemont School	Flood Relief	Calgary School District No. 19	K-6	270	270	I	Aug-13	Sep-13	Complete

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	Samuel W. Shaw School	Flood Relief	Calgary School District No. 19	5-9	860	860	I	Aug-13	Sep-13	Complete
Calgary	Scenic Acres School	Flood Relief	Calgary School District No. 19	K-4	175	175	I	Aug-13	Sep-13	Complete
Calgary	Simons Valley Elementary School	Flood Relief	Calgary School District No. 19	K-6	610	610	I	Aug-13	Sep-13	Complete
Calgary	Sir John A MacDonald School	Flood Relief	Calgary School District No. 19	7-9	900	900	I	Aug-13	Sep-13	Complete
Calgary	Stanley Jones Elementary School	Flood Relief	Calgary School District No. 19	K-9	615	615	I	Aug-13	Sep-13	Complete
Calgary	Terrace Road School	Flood Relief	Calgary School District No. 19	K-6	300	300	I	Aug-13	Sep-13	Complete
Calgary	Tom Baines Junior High School	Flood Relief	Calgary School District No. 19	7-9	715	715	I	Aug-13	Sep-13	Complete

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Calgary	Tuscany School	Flood Relief	Calgary School District No. 19	K-3	615	615	I	Aug-13	Sep-13	Complete
Calgary	Viscount Bennett	Flood Relief	Calgary School District No. 19	11-12	1775	1775	I	Aug-13	Sep-13	Complete
Calgary	W.O. Mitchell Elementary School	Flood Relief	Calgary School District No. 19	K-6	500	500	I	Aug-13	Sep-13	Complete
Calgary	West Dalhousie Elementary	Flood Relief	Calgary School District No. 19	K-6	375	375	I	Aug-13	Sep-13	Complete
Calgary	Wildwood School	Flood Relief	Calgary School District No. 19	K-6	550	550	I	Aug-13	Sep-13	Complete
Calgary	William Reid School	Flood Relief	Calgary School District No. 19	K-4	225	225	I	Aug-13	Sep-13	Complete
Banff	Banff Community High School	Flood Relief	Canadian Rockies School Division	7-12	425	425	I	Aug-13	Sep-13	Complete

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
Canmore	Canmore Collegiate High School	Flood Relief	Canadian Rockies School Division	9-12	1150	1150	I	Aug-13	Sep-13	Complete
Exshaw	Exshaw School	Flood Relief	Canadian Rockies School Division	K-8	270	270	I	Aug-13	Sep-13	Complete
Canmore	Elizabeth Rummel School	Flood Relief	Canadian Rockies School Division	K-4	615	615	I	Aug-13	Sep-13	Complete
High River	Holy Spirit Academy	Flood Relief	Christ the Redeemer Catholic Separate Regional Division No. 3	K-6	425	425	I	Jun-14	Feb-15	Construction
High River	Notre Dame Collegiate	Flood Relief	Christ the Redeemer Catholic Separate Regional Division No. 3	7-12	400	400	I	Aug-13	Feb-14	Complete
High River	Right Honourable Joe Clark School	Flood Relief	Foothills School Division No. 38	K-5	420	420	I	Aug-13	Sep-13	Complete
High River	Senator Riley School	Flood Relief	Foothills School Division No. 38	6-8	670	670	I	Aug-13	Nov-13	Complete



# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
High River	Spitzee Elementary School	Flood Relief	Foothills School Division No. 38	K-5	460	460	I	Aug-13	Sep-13	Complete

<b>Flood Mitigation</b>										
Calgary	St. Mary's High School	Flood Mitigation	Calgary Roman Catholic Separate School District No. 1	10-12	1140	1140	<2.5	TBD	TBD	Proposal
Calgary	Elbow Park Elementary School	Flood Mitigation	Calgary School District No. 19	K-6	250	250	<2.5	TBD	TBD	Proposal
Calgary	Rideau Park School	Flood Mitigation	Calgary School District No. 19	K-9	450	450	<2.5	TBD	TBD	Proposal
High River	Holy Spirit Academy	Flood Mitigation	Christ the Redeemer Catholic Separate Regional Division No. 3	K-6	425	425	<2.5	TBD	TBD	Proposal
High River	Notre Dame Collegiate	Flood Mitigation	Christ the Redeemer Catholic Separate Regional Division No. 3	7-12	400	400	<2.5	TBD	TBD	Proposal

# Schools Program Since 2011

October 8, 2014

Location	Project	Project Type	Jurisdiction	Grades	Total Opening Capacity	Capacity at Full Build-Out	Budget (Millions)	Estimated Construction Start Date	Estimated Occupancy Date	Project Status
High River	Right Honourable Joe Clark School	Flood Mitigation	Foothills School Division No. 38	K-5	420	420	<2.5	TBD	TBD	Proposal
High River	Senator Riley School	Flood Mitigation	Foothills School Division No. 38	6-8	670	670	<2.5	TBD	TBD	Proposal
High River	Spitzee Elementary School	Flood Mitigation	Foothills School Division No. 38	K-5	460	460	<2.5	TBD	TBD	Proposal

**Footnotes:**

P - Project is in procurement.

P3 - School is part of public private partnership bundle worth \$289 million for the purchase price and 30 year maintenance contract.

Contract Awarded - Indicates that construction manager or contractor has been retained.

N/A - not applicable.

TBD - to be determined.