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Section 01 11 05

2014-10-01
Contract Time and Time Control


Use this Section to specify Contract Time and extraordinary time control provisions, normally when one or more of the following conditions exist:

.1
Contract Time is too short to permit completion within the specified time without resorting to special measures.

.2
Completion within the specified Contract Time is urgent and imperative for a specific reason or reasons.

.3
The Crown will suffer loss or damages if the Work is not completed within the specified Contract Time.

This Section will normally not be required.

This Master Specification Section contains:

.1
This Cover Sheet

.2
Specification Section Text:

1.
Related Requirements

2.
Definitions

3.
Contract Time

4.
Contract Urgency

5.
Time Control System

6.
Progress Acceleration

7.
Contract Stages, Completion Times, and Milestones

1.
RELATED SECTIONS

SPEC NOTE:  Include cross‑references to Agreement Form and Supplementary Conditions only if liquidated damages or penalty/bonus provisions are specified in these Sections.

.1
Agreement Form:
Section [              ].

.2
Supplementary Conditions:
Section [              ].

.3
Summary of Work:
Section 01 11 00.

.4
Construction Schedules:
Section 01 32 16.

.5
Network Analysis Schedules:
Section 01 32 17.

.6
Contract Acceptance Procedures:
Section 01 77 20.

2.
DEFINITIONS

SPEC NOTE:  Include 2.1 only if reference to "Critical Products" is included elsewhere in this Section.

.1
Critical Product:  a product whose delivery time is critical to the completion of one or more stages of the Work.

3.
CONTRACT TIME

SPEC NOTE:  Specify Contract Time in this Section instead of Section 01 11 00, when using this Section.  Include a cross‑reference to this Section in Section 01 11 00.

.1
Time and all time limits stated in the Contract Documents are of the essence of the Contract.  Contractor shall perform work expeditiously and with adequate forces to:

.1
attain completion of each stage of the Work within the time [specified herein] [established in Contractor's construction progress schedule] for completion of each stage, and

.2
attain Interim Acceptance of the Work within the specified Contract Time.

.2
Date of commencement of the Contract shall be the date of issuance of the Letter of Acceptance.

.3
Upon receipt of Letter of Acceptance, promptly, and without undue delay, commence work at the Place of the Work.

OR
.3
Commence work at the Place of the Work by [           ].

OR
.3
Commence work at the Place of the Work within [    ] Days after date of commencement of Contract.

.4
Attain Interim Acceptance of the Work within [    ] [months] [weeks] [Days] after date of commencement of Contract.

OR
.4
Attain Interim Acceptance of the Work by [            ].

SPEC NOTE:  Specify following clause only when appropriate and deemed necessary on complex projects where the Performance Testing subphase of Facility Start‑Up is specified.

.5
The Province's pre‑planned activities, which will be performed during Performance Testing as specified in Section 01 91 01 Facility Start‑Up Procedures, will take approximately [    ] [Days] [weeks] from date of Interim Acceptance of the Work, to complete.

4.
CONTRACT URGENCY

.1
Attainment of Interim Acceptance of the Work of the Contract within the specified Contract Time is urgent and imperative, for the following reasons:

.1
[                                                  ].

.2
[                                                  ].

.2
If Interim Acceptance of the Work of the Contract is not attained within the specified Contract Time, the Crown [will] [may] suffer loss or damages, as follows:

.1
[                                              ].

.2
[                                              ].

.3
Contract Price shall include for all special measures necessary to ensure completion of each stage of the Work by the dates or times established therefor and attainment of Interim Acceptance of the Work within the specified Contract Time.  Such special measures shall, if required, include, but not necessarily be limited to, the following:

.1
Special measures to arrange for and ensure the availability of labour, products, and construction machinery and equipment when and as required.

.2
Premium time, including overtime and double shifting.

.3
[                                                  ].

5.
TIME CONTROL SYSTEM

.1
Contractor shall provide and maintain a system of time control to identify, schedule and monitor activities related to progress of the Work.

.2
Time control system shall be based on [construction progress schedules specified in Section 01 32 16] [network analysis schedules specified in Section 01 32 17].

.3
Incorporate [contract stages, completion times, and milestones specified herein, including times for completion of contract stages established by Contractor,] [contract stages specified in Section 01 11 00] in the [construction progress schedule specified in Section 01 32 16] [network analysis schedule specified in Section 01 32 17].

.4
Times and dates for completion of contract stages shall, upon acceptance by the Province, form the basis for the time control system.

6.
PROGRESS ACCELERATION

.1
If, in the Province's opinion, the progress of the Work, or any stage or part thereof, is too slow to ensure attainment of Interim Acceptance of the Work within the Contract Time, the Contractor shall, upon written notification by the Province to do so, take such special measures, including, but not limited to, those specified in paragraph 4.3, as are deemed necessary by the Province to accelerate progress to ensure attainment of Interim Acceptance of the Work within the Contract Time.

.2
Contractor shall not be entitled to any extra payment on account of having to take special measures to accelerate progress.

7.
CONTRACT STAGES, COMPLETION TIMES, AND MILESTONES

SPEC NOTE:  Include this Schedule only if the intent is to specify intermediate completion times for various stages of the Work, rather than have these established by the Contractor.   The following is provided as a general guide only.  Edit to suit project requirements.

	Stage


	Time for Completion
	Completion

Milestone

	Tender Review:
	[             ]
	Contract Award

	Mobilization:
	[Established by Contractor]
	N/A

	Preparation and review of submittals

related to Critical Products:
	[             ]
	Acceptance by

the Province

	Substructure:
	[             ]
	Acceptance by

the Province

	Load‑bearing superstructure:
	[             ]
	Acceptance by

the Province

	Building envelope, including

roofing, windows and doors:
	[             ]
	Acceptance by

the Province

	Interior work, including

mechanical, electrical and finishing:
	[             ]
	Acceptance by

the Province

	Exterior work, including

paving and landscaping:
	[             ]
	Acceptance by

the Province

	Contractor Start‑Up:
	[             ]
	Interim

Acceptance of

the Work

	Performance Testing:
	[             ]
	Practical

Completion of

the Work

	Fine Tuning:
	[             ]
	Final

Acceptance of

the Work

	Warranty:
	12 months from date of

Interim Acceptance of the Work
	Total

Completion of

the Work
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