Appendix 10 – Project Design Flowchart

Health Facility Project Design Process

Schematic Design

1. Approved Budget and Functional Program

2. Prepare/Update Project, LEED, Commissioning etc plans

3. Prepare Design Planning Documents

4. Review/provide feedback on Schematic Design documentation and Report (Client and technical teams)

5. Approve Schematic Design Report (Client)

Design Development

6. Update Project Plan and Design Plan

7. Prepare Design Development documentation

8. Review/provide feedback on Design Development documentation and Report (Client and technical teams)


10. Update Project Plan and Design Plan

Construction Documents

11. Update Project Plan and Design Plan

12. Prepare detailed Construction documents

13. Review/provide feedback on Construction documents (Client and technical teams)

14. Provide Pre-tender Report

15. Approve Design Drawings (Client)